
ID WBS Task Name Contact Resource
Initials

D0
Request

44 2.7.3 Resolve how to add production paths in future: D0 Approval GG ASB Yes

93 3.1.4.6 Operations Policies doc: Approve - CD, D0 AL ASB,RDK No

386 6.4.5 Perform data migration to SAM storage AL D0 No

377 6.1.1 Productize Skimming D0 D0 No

379 6.2.1 Productize CAF Tree generation D0 D0 No

381 6.3.1 Productize Raw2Sim D0 D0 No

383 6.4.1 Productize AADST D0 D0 No

53 2.8.7 Evaluate and sign-off on test facilities and procedures GGDEV,PL,DW,JS Yes

34 2.6.9 D0repro tools adaptation: Final 10% implementation DW DW Yes

337 4.3.2.3 Grid Production System workflow/dataflow diagram MD EXT No

344 4.3.3.2 Improve job monitoring, include trend plots MD EXT No

338 4.3.2.4 Grid Production System info on diagram: node roles, software, maintainers MD EXT No

216 3.5.1.3.5 Migrate MC Prod from mixed old/new samgrid nodes to new node use only GG JS No

39 2.6.6 D0repro tools adaptation: Production-level test GG JS Yes

20 2.3.4 Store output from any stage: Production-level test GG JS Yes

57 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS Yes

217 3.5.1.3.6 Migrate Prod from mixed old/new samgrid nodes to new node use only GG MD No

348 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (we suggest getting root access) MD MD No

349 4.3.4.2 JIM production release consistent with d0runjob v7-7-3 and higher MD MD No

362 4.3.6.1 Define conditions of challenge MD MD No

363 4.3.6.2 Service Challenge execution MD MD No

19 2.3.3 Store output from any stage: Create/submit requests to test feature GG MRQ Yes

268 3.5.4.3 Transfer output sandbox selection logic to Runjob GG PL No

38 2.6.5 D0repro tools adaptation: Adjust D0runjob to use request system GG PL Yes

449 8.4.2 Execution Phase (Level of Effort = 15%) RDK RDK No

407 7.12 Evaluate remaining D0 SamGrid Requests RDK RDK No
408 7.12.2 Develop generic WBS for adapting D0 Apps to Grid Production RDK RDK No

411 7.12.1 Write evaluation of requests based on generic WBS RDK RDK Yes

409 7.12.3 Create form to capture D0 App requirements, workflow, use patterns RDK RDK No

410 7.12.4 Create maintainable list of known portability issues for D0 Apps on Grid RDK RDK No

413 7.12.6 D0 SamGrid Requests Evaluation: Revision RDK RDK No

451 8.5.1 Project Close-out Meeting RDK RDK No

452 8.5.2 Project Close-out Report RDK RDK No

454 8.5.4 Archive project artifacts RDK RDK No

453 8.5.3 Project Close-out Report Approval: ABS, CD RDK RDK,ASB No
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Request
Id

Major
Milestone

Duration Start Finish

MC4 No 5 days Tue 1/8/08 Mon 1/14/08

No 3 days Tue 12/4/07 Thu 12/6/07

No 46 days Thu 10/25/07 Fri 1/4/08

No 1 day? Mon 1/7/08 Mon 1/7/08

No 1 day? Mon 1/7/08 Mon 1/7/08

No 1 day? Mon 1/7/08 Mon 1/7/08

No 1 day? Mon 1/7/08 Mon 1/7/08

MC3 No 10 days Mon 11/26/07 Fri 12/7/07

Prd7 No 8 days Thu 12/6/07 Mon 12/17/07

No 5 days Tue 11/27/07 Mon 12/3/07

No 10 days Tue 11/27/07 Mon 12/10/07

No 5 days Tue 12/4/07 Mon 12/10/07

No 20 days Mon 11/19/07 Tue 12/18/07

Prd7 No 2 days Tue 12/18/07 Wed 12/19/07

MC1 No 3 days Tue 1/15/08 Thu 1/17/08

MC2a No 3 days Mon 1/28/08 Wed 1/30/08

No 7 days Mon 11/26/07 Tue 12/4/07

No 1 day Thu 11/29/07 Thu 11/29/07

No 3 days Fri 12/28/07 Thu 1/3/08

No 1 day Mon 1/14/08 Mon 1/14/08

No 7 days Tue 1/15/08 Thu 1/24/08

MC1 No 3 days Thu 1/10/08 Mon 1/14/08

No 19 days Tue 11/6/07 Fri 11/30/07

Prd7 No 8 days Thu 12/6/07 Mon 12/17/07

No 66 days Tue 10/9/07 Thu 1/31/08

No 39 days Mon 12/3/07 Thu 1/31/08
No 10 days Mon 12/3/07 Fri 12/14/07

No 13 days Mon 12/17/07 Fri 1/18/08

No 5 days Mon 1/7/08 Fri 1/11/08

No 5 days Mon 1/14/08 Fri 1/18/08

No 2 days Fri 1/25/08 Mon 1/28/08

No 1 day Mon 2/18/08 Mon 2/18/08

No 2 days Tue 2/19/08 Wed 2/20/08

No 1 day Tue 2/26/08 Tue 2/26/08

No 3 days Thu 2/21/08 Mon 2/25/08

DEV,PL,DW,JS

EXT
EXT

JS

MD
M

PL

S M T W T F S S M T W T F S S M T W T F S S M T W
Nov 4, '07 Nov 11, '07 Nov 18, '07 Nov 25, '07
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ASB,RDK Operations Policies doc: Approve - CD, D0

Evaluate and sign-off on test facilities and procedures
DW D0repro tools adaptation: Final 10% implementation

Grid Production System workflow/dataflow diagram

Improve job monitoring, include trend plots
EXT Grid Production System info on diagram: node roles, software, maintainers

Migrate MC Prod from mixed old/new samgrid nodes to new node use only
JS D0repro tools adaptation: Production-level test

Migrate Prod from mixed old/new samgrid nodes to new node use only
MD Allow access by MD to dir/files on CAB owned by dzeropro (we suggest getting root access)

MD

Transfer output sandbox selection logic to Runjob
PL D0repro tools adaptation: Adjust D0runjob to use request system

RDK Develop generic WBS for adapting D0 Apps to Grid Production
RDK

W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
Dec 2, '07 Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07
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ASB Resolve how to add production paths in future: D0 Approval

Perform data migration to SAM storage
D0 Productize Skimming
D0 Productize CAF Tree generation
D0 Productize Raw2Sim
D0 Productize AADST

JS Store output from any stage: Production-level test
JS Start Prod at Stage 2: Production-level re-test

JIM production release consistent with d0runjob v7-7-3 and higher
MD Define conditions of challenge

MD Service Challenge execution
MRQ Store output from any stage: Create/submit requests to test feature

Execution Phase (Level of Effort = 15%)

Write evaluation of requests based on generic WBS
RDK Create form to capture D0 App requirements, workflow, use patterns

RDK Create maintainable list of known portability issues for D0 Apps on Grid
RDK D0 SamGrid Requests Evaluation: Revision

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08 Feb 3, '08
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RDK Project Close-out Meeting
RDK Project Close-out Report

RDK Archive project artifacts
RDK,ASB Project Close-out Report Approval: ABS, CD

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08 Mar 16, '0
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